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Fleming County Project Development Board  

160 West Electric Avenue, Flemingsburg, KY 41041 

Record of Meeting, January 6, 2009, 5:00 pm Eastern  

 

The meeting was called to order at 5:07 pm by Chairperson CJE Larry H. Foxworthy.  Roll Call was 

completed as noted below:  

 

Present: Larry H. Foxworthy, Pam Lowe, Marvin W. Suit, Louie Flanery, Judge W. Todd 

Walton II, J. Scott Brown, and David DeAtley  

 

Absent:  Judge Stockton B. Wood 

 

Other Attendees:  Sam Howard and Jason Walton, Trace Creek Construction, Inc (TCCI)  

Eric Chambers, Michael Carroll, Brandstetter Carroll Architects (BCA) 

Emily Anderson, CWAP and Lajuanda Haight-Maybriar, Licking River Basin 

Coordinator  

 

Old Business: A motion was made to approve the Fleming County Project Development Meeting 

Minutes of September 2, 2008.  Motion by Flanery.  Seconded by Lowe.  All in 

favor.  

 

 A motion was made to approve the Fleming County Project Development Special 

Call Meeting Minutes of September 16, 2008.  Motion by DeAtley.  Seconded by 

Suit.  All in favor.  

 

New Business: Emily Anderson, Fleming County Conservation CWAP and Lajuanda Haight-

Maybriar, Licking River Basin Coordinator discussed potential impacts of the new 

judicial center in the downtown Town Branch Watershed area.  Discussion was held 

regarding storm water management practices, water balance development in 

impervious areas, potential consequences of increased flooding and collection of 

pollutants in waterways.  Maybriar and Anderson requested the board’s 

consideration to incorporate Low Impact Development (LID) management practices 

during the design phase and construction of the new judicial center and 

incorporating environmentally sensitive development into municipal storm water 

program which could help to minimize and manage rain and snowmelt runoff.  

Grant funds may be available for storm water management and Anderson offered to 

obtain additional information at the board’s request. Brandstetter Carroll 

Architectural firm and Board Member J. Scott Brown agreed refraining from using 

grant funds for new judicial center would be best.  Anderson stated using the LID 

practices during new construction could help with current watershed problems in 

downtown area.  Mike Carroll, Brandstetter Carroll Architect, stated the new 

judicial center design features will include some of storm water management 

activities mentioned and the Brandstetter Carroll Architect’s Sustainability and 

LEED Opportunities Matrix reflects design efforts for construction activity 

pollution prevention, water efficiency, energy, recycling, and indoor environmental 

quality and design innovation.    

 

A motion was made to approve executive committee meeting via teleconference 

required to expedite site design information needed by architects/CM and to make 
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notice, advertise and make proper construction easement application to Division of 

Water/Flood Plain.  Motion by Brown.  Seconded by Lowe.  All in favor.  

A motion was made to approve executive committee meeting via teleconference 

required to expedite Request for Disbursements for City of Flemingsburg $ 550.55, 

Fleming County Sheriff $ 3,192.03, Tammy Gray $ 500.00 and Brandstetter Carroll 

Architects $ 94,162.50.  Motion by Flanery.  Seconded by DeAtley.  All in favor.  

A motion was made to approve Request for Disbursement for Adams Refrigeration 

$ 4,103.00, Tammy Gray $ 100.00, Fleming County Fiscal Court $ 351.48 and Fox, 

Wood, Wood and Estill $ 750.00.  Motion by Suit.  Seconded by Lowe.  All in 

favor.   

A motion was made to amend the July 22, 2008 discussion for the rock retaining 

wall located behind the Community Trust Bank to be given to Fleming County 

Public Library instead of the church in Ewing.  Motion by Flanery.  Seconded by 

Walton.  All in favor.  

The new AOC Project Manager for the Fleming County Judicical Center project is 

Wayne Williams per Brown.  

Brandstetter Carroll Architects, Eric Chambers, presented geotechnical soil testing 

proposals from H.C. Nutting totaling $6,850.00 and Thelen Associates totaling $ 

9,410.25.  Qore Services did not submit a bid per Chambers.  Brandstetter Carroll 

Architects recommended accepting the proposal submitted by H.C. Nutting for 

geotechnical soil testing services.   

A motion was made to accept Brandstetter Carroll Architects’ recommendation of 

H.C. Nutting to provide geotechnical soil testing services for $ 6,850.00 and 

authorize the FC Project Development Board Chairperson Larry H. Foxworthy to 

sign any and all documents.  Motion by Walton.  Seconded by Flanery.  All in 

favor. 

Chambers reviewed the Sustainability and LEED Opportunities Matrix to be used 

as guideline for an energy efficient and cost effective project.  Discussion was held 

regarding LEED certification requirements and cost effectiveness.  Carroll stated 

Energy Star components would be installed in the new judicial center.   

 

Trace Creek Construction, Sam Howard, discussed disposal of demolition waste, 

construction waste and recycling cost benefit analysis.  Howard stated demolition 

bid proposals would require compliance to KRS, OSHA and Division of Water 

regulations.  Howard stated Community Trust Bank will be moved out by May 19, 

2009 and TCCI will mobilize the jobsite.  Brandstetter Carroll Architects and Trace 

Creek Construction agree that demolition of all buildings is more cost effective to 

demo all together.    

 

Trace Creek Construction, Sam Howard, discussed the proposals for site 

environmental testing received from Interstate Environmental Services, Inc. totaling 

$ 4,470.00 and Alfa Environmental Contracting, Inc. totaling $ 4,430.00.  TCCI, 
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Inc. recommended accepting the proposal from Interstate Environmental Services to 

provide the site environmental testing services.  

 

A motion was made to accept TCCI recommendation of Interstate Environmental 

Services, Inc. proposal $ 4,470.00 for site testing.  Motion by Flanery.  Seconded by 

DeAtley.  All in favor.   

 

Howard notified Mayor Flanery that Interstate Environmental Services, Inc. would 

need to block a downtown parking spot off during site testing.   

 

Chairperson Foxworthy had questions regarding the status of pursuing Land Option 

Agreements for jail property, Dye property and Spencer Estate property.  Brown 

stated he would have Mr. Vanhook contact Foxworthy.  

 

The Project Schedule was provided to all project team members as follows:  

 Environmental Testing and Report  February 2009  

 Complete Demo Bid Pack and Release April 2009 

 Geotechnical Drilling and Report   February 2009  

 Design Development Drawings-Phase B March 2, 2009  

 Construction Documents 95% for Review April 17, 2009  

 Plan Review Submissions    April 20-24, 2009  

 Construction Documents 100% for Bidding May 5, 2009  

 

Howard stated TCCI, Inc. would be prepared to present detailed budget at the next 

meeting.  The relocation of existing utilities and installation of underground utilities 

would be an issue to discuss.  Chamber and Howard are working with Kentucky 

Utilities, Windstream and City of Flemingsburg. 

 

Steve Donovan requested consideration to retain old building elements for future 

downtown building renovations.  Howard stated upon completion of environmental 

testing a cost feasibility assessment could be discussed.     

 

 The next meeting will be held on Tuesday, February 3, 2009 at 5:00 PM.  

 

A motion was made to adjourn at 6:21 PM.  Motion by DeAtley.  Seconded by 

Brown.  All in favor. 

 


